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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 168 Date: 20-Nov-200 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 73

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·All on Furlough today. Hovik 4-hours office work.
·Reviewed and approved daily diaries, time sheets.
·Reviewed and approved Survey Request 113.
·Received the November 18, 2009 SMR Summary from Keith Hoffman, Office of Structural Materials,
Bay Area Branch. The report stated the following:
SERVICE PLATFORMS – METALFAB, Santa Clara, CA
·All side rails and stair assemblies have been galvanized are awaiting painting at ABC Paint
·3 new upper frames are being fabricated to replace the rejected ones . 1 has completed galvanizing at
Court Galvanizing, and is undergoing cleaning
·Fabrication continues on all 3 lower frames at Metalfab
ROADWAY LIGHTING ASSEMBLIES – Structural and Steel Products, Fort Worth, TX 
·4 demonstration light poles have been installed on the skyway .
·SMR attended 65% PS&E meeting, provided comments regarding welding, coatings, straightness,
aesthetics, etc., as appropriate.  Currently awaiting 95% submittal – SMR will review and comment as 
necessary.

BIKE PATH RAILING – Pisor Fence, Citrus Heights, CA 
·Stainless steel embed base plate assemblies fabrication continues , and Contractor is preparing to
fabricate carbon steel panels.
·ABC Paint’s PQWP has been approved by METS.

· Received an email from Troy Peake of MCM stating that According to Greg Allen , they have achieved
95% complete on the 11/20 Pay Estimate. He attached my written request for release of retention.
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